COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 04/ 2020

ESTI MATE SUMVARY 12:59: 52
CONTI D: C21850 ESTI MATE NO 0003 PROG SPEC YR: 2005
PCN: 21850- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 41.0 DAYS TI ME ALLOW 280 WORK DAYS
1-76 & US 34 FT. MORGAN AREA R PERCENT TI ME: 14. 64 ORI G TI ME ALLOW 280 WORK DAYS
PRQIECT NO NHPP0343- 041
1-76 & US 34 FT. MORGAN AREA R
NAVE OF ROAD:
PRQIECT COUNTI ES: MORGAN
CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 05/ 25/ 2020 DATE TI ME STARTED 03/23/2020
1627 Col e Bl vd DATE LET 01/ 09/ 2020 DATE WORK BEGAN 03/ 23/ 2020
Suite 200 DATE AWARDED 01/30/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/04/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 03/23/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMI: $ 21,728, 285.26 PARTICl PATI NG $ 3, 460, 089. 16 $ 1,936, 758. 78
AWARD PRQIECT AM: $ 19,964, 032. 84 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 15. 929% TOTAL EARNI NGS 3, 460, 089. 16 1,936, 758.78
FUNDS AVAI LABLE: $ 18, 268,196.10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 460, 089. 16 1, 936, 758. 78
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 87,302. 67 - 49, 852. 76
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3,372,786. 49 1, 886, 906. 02
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 3,372,786. 49 1, 886, 906. 02
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 1, 886, 906. 02

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQJECT: NHPP0343- 041 ESTI MATE NO 0003 12:59: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY US34

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0.500 6, 798. 00
13, 596. 00000 0. 500 6, 798. 00
0010 202-00035 Renoval of Pipe 67. 000 67.000
LF 0. 000 0.00
13. 00000 67.000 871. 00
0015 202-00090 Renoval of Delineator 100. 000 0. 000
EACH 0. 000 0. 00
5. 50000 0. 000 0.00
0020 202-00170 Ginding And Texturing Concrete Pavenent 85. 000 0. 000
5% 0. 000 0.00
258. 00000 0. 000 0. 00
0025 202-00190 Renopval of Concrete Median Cover Material 44. 500 34.000
SY 9. 000 423. 00
47. 00000 43. 000 2,021.00
0030 202-00200 Renoval of Sidewal k 758. 500 342. 000
5% 293. 000 8, 204. 00
28. 00000 635. 000 17, 780. 00
0035 202- 00203 Renoval of Curb and Cutter 2,062. 000 1,118. 000
LF 515. 000 6, 180. 00
12. 00000 1, 633. 000 19, 596. 00
0040 202-00206 Renoval of Concrete Curb Ranp 756. 000 478. 000
5% 251. 000 7,279.00
29. 00000 729. 000 21, 141. 00
0045 202-00210 Renoval of Concrete Pavenent 599. 000 67.000
SY 160. 000 5,120. 00
32. 00000 227.000 7,264.00
0050 202-00220 Renoval of Asphalt Mat 10, 697. 000 7,745. 000
5% 100. 000 550. 00
5. 50000 7, 845. 000 43, 147. 50
0055 202- 00240 Renoval of Asphalt Mat (Pl aning) 252, 465. 000 0. 000
SY 12, 259. 000 24,518. 00

2.00000 12, 259. 000 24,518. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21850- BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO. 0003 12:59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0060 202-00250 Renopval of Pavenment Marking 72, 250. 000 0. 000
SF 0. 000 0. 00
0. 90000 0. 000 0. 00
0065 202-00710 Renoval of Power Pole 1. 000 0. 000
EACH 0. 000 0. 00
3, 910. 00000 0. 000 0.00
0070 202-00889 Renoval of Detectable Warning 30. 000 0. 000
EACH 0. 000 0. 00
288. 00000 0. 000 0. 00
0075 202- 00895 Renoval of |npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
6, 238. 00000 0. 000 0.00
0080 202-01130 Renoval of Guardrail Type 3 905. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0085 202-01300 Renoval of End Anchorage 13. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0090 202-04002 Cean Culvert 10. 000 0. 000
EACH 0. 000 0. 00
2,668. 00000 0. 000 0. 00
0095 202- 04005 Cl ean Val ve Box 45. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0100 203-00050  Unsuitable Material 1, 419. 000 0. 000
cY 534. 000 18, 690. 00
35. 00000 534. 000 18, 690. 00
0105 203- 00060 Enbanknment Material (Conplete In Place) 313. 000 0. 000
cY 0. 000 0. 00
39. 00000 0. 000 0. 00
0110 203-00062  Enbanknent Material (Conplete In Place) (Special) 1, 419. 000 0. 000
cy 145. 000 5, 655. 00
39. 00000 145. 000 5, 655. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0115 203-01100 Proof Rolling 90. 000 0. 000
HOUR 0. 000 0. 00
89. 00000 0. 000 0. 00
0120 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0.00
0125 203-01550  Dozing 50. 000 0. 000
HOUR 0. 000 0. 00
210. 00000 0. 000 0. 00
0130 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0.00
0135 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 0. 000 0. 00
264. 00000 0. 000 0. 00
0140 206- 00065 Structure Backfill (FlowFill) 650. 000 0. 000
cY 0. 000 0. 00
212.00000 0. 000 0. 00
0145 208-00023 Erosi on Log (Type 3)(12 Inch) 1, 350. 000 90. 000
LF 0. 000 0. 00
6. 00000 90. 000 540. 00
0150 208-00035  Aggregate Bag 2, 940. 000 1, 141. 000
LF 0. 000 0. 00
6. 50000 1, 141. 000 7,416.50
0155 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 2.000 4,768.00
2,384. 00000 2.000 4,768. 00
0160 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 9. 000 396. 00
44. 00000 9. 000 396. 00
0165 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 17. 000 3,145. 00

185. 00000 17. 000 3, 145. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0170 208-00106 Sweepi ng (Sedi ment Renoval) 150. 000 0. 000
HOUR 0. 000 0. 00
153. 00000 0. 000 0. 00
0175 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0180 208-00207 Erosi on Control Managenent 45. 000 0. 000
DAY 8. 000 4,768.00
596. 00000 8. 000 4,768. 00
0185 210-00011 Reset Mail box Structure (Type 1) 81. 000 0. 000
EACH 0. 000 0. 00
181. 00000 0. 000 0.00
0190 210-00012 Reset Mail box Structure (Type 2) 14.000 0. 000
EACH 0. 000 0. 00
204. 00000 0. 000 0. 00
0195 210-00013 Reset Mail box Structure (Type 3) 9. 000 0. 000
EACH 0. 000 0. 00
397. 00000 0. 000 0. 00
0200 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0. 00
0205 210-00815 Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0.00
0210 210-00827 Reset Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
1, 843. 00000 0. 000 0. 00
0215 210-01000 Reset Fence 24.000 0. 000
LF 0. 000 0. 00
34.00000 0. 000 0. 00
0220 210-04010  Adjust Manhol e 49. 000 0. 000
EACH 0. 000 0. 00

1, 259. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0225 210- 04020 Modi fy Inlet 18. 000 7.000
EACH 7.000 28, 035. 00
4, 005. 00000 14. 000 56, 070. 00
0230 210-04050 Adj ust Val ve Box 45. 000 0. 000
EACH 0. 000 0. 00
824. 00000 0. 000 0. 00
0235 212- 00006 Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 159. 00000 0. 000 0. 00
0240 212-00032 Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
2,812. 00000 0. 000 0. 00
0245 213-00003 Ml ching (Weed Free) 0. 200 0. 000
ACRE 0. 000 0. 00
2,103. 00000 0. 000 0. 00
0250 213-00061 Ml ch Tackifier 160. 000 0. 000
LB 0. 000 0. 00
0. 90000 0. 000 0. 00
0255 217-00000  Herbicide Treatnent 194. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0260 304-06000  Aggregate Base Course (Cl ass 6) 4, 459. 000 270. 510
TON 0. 000 0. 00
44.00000 270. 510 11,902. 44
0265 304-08000  Aggregate Base Course (Shoul der Material) 1, 423. 000 0. 000
TON 0. 000 0.00
31. 00000 0. 000 0. 00
0270 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 940. 000 102. 540
TON 84. 400 18, 568. 00
220. 00000 186. 940 41, 126. 80
0275 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 51, 789. 000 0. 000
TON 1,698.720 164, 775. 84

97. 00000 1,698.720 164, 775. 84



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0280 412-00800  Concrete Pavenment (8 I|nch) 309. 000 26. 000
SY 217.000 31, 899. 00
147. 00000 243. 000 35,721.00
0285 412-00900 Concrete Pavenent (9 Inch) 8, 664. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0290 420-00112 Geotextile (Drainage) (Cass 1) 57. 000 22.000
Sy 0. 000 0.00
11. 00000 22.000 242.00
0295 420-00520  Geogrid Pavement Reinforcenent 4, 257. 000 0. 000
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0300 506-00209 Riprap (9 Inch) 18. 000 6. 000
cY 0. 000 0. 00
137. 00000 6. 000 822. 00
0305 514-00042 Pedestrian Railing (42 Inch) 16. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0310 603-02185  23x14 Inch Reinforced Concrete Pipe Elliptical 64. 000 64. 000
(Conplete In
LF 0. 000 0.00
113. 00000 64. 000 7,232.00
0315 603-05118  23x14 Inch Reinforced Concrete End Section Elliptical 4. 000 4. 000
EACH 0. 000 0. 00
1,918. 00000 4.000 7,672.00
0320 606-00302 Guardrail Type 3 (31 Inch Mdwest Cuardrail Systen) 628. 000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
0325 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
2,370. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0.00

63. 42000 0. 000 0. 00



CONTI D: C21850

PCN: 21850-BI D

PRQIECT NHPP0343- 041

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY US34

0325 MATERI AL ALLOWANCE Guar dr ai

0330 606-01370 Transition Type 3G

0330 MATERI AL ALLOWANCE Transti on

0330 MATERI AL ALLOMNCE Tr ansti on

0335 606-01385 Transition Type 3J

0335 MATERI AL ALLOMNCE Tr ansti on

0340 606-01390 End Anchorage Type 3K

0340 MATERI AL ALLOMNCE Guardrai |

0345 606-02003 End Anchorage (Nonfl ared)

0345 MATERI AL ALLOMNCE Guardrai |

0350 606-02005 End Anchorage (Fl ared)

COLORADO DEPARTMENT OF TRANSPORTATI ON

End Treat

Guardrai |

Cuardrail

Cuardrail

End Treat

End Treat

ESTI MATE NO 0003

310. 22000

11. 000

2,619. 00000

822. 55000

742.77000

3. 000

2,370. 00000

1,115. 11000

1. 000

4,280. 00000

812. 75000

11. 000

3, 095. 00000

1, 613. 97000

2.000

2, 750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
0.00

0.00
0. 00

0. 00
0.00

0.00
0. 00

0. 00
0.00

0.00
0. 00

0. 00
0.00

0.00
0. 00

0. 00
0.00

0.00
0. 00

0. 00
0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0351 606-02005 End Anchor (Flared) April 2020 MCR 0. 000 0. 000
EACH 0. 000 0. 00
3, 224. 16000 0. 000 0. 00
0351 MATERI AL ALLOMANCE Cuardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 849. 00000 0. 000 0. 00
0355 607-11525 Fence (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0360 608-00000 Concrete Sidewal k 931. 000 394. 000
SY 262. 000 26, 724. 00
102. 00000 656. 000 66, 912. 00
0365 608-00010 Concrete Curb Ranp 603. 000 388. 000
SY 147.000 45,717. 00
311. 00000 535. 000 166, 385. 00
0370 608-00015 Det ect abl e War ni ngs 341. 000 0. 000
SF 0. 000 0. 00
66. 00000 0. 000 0. 00
0375 609-20010 Curb Type 2 (Section B) 326. 000 0. 000
LF 0. 000 0. 00
37.00000 0. 000 0. 00
0380 609-21020 Curb and CGutter Type 2 (Section I1-B) 2,095. 000 1, 244. 000
LF 517. 000 23, 265. 00
45. 00000 1,761. 000 79, 245. 00
0385 609-21021 Curb and Gutter Type 2 (Section II1-M 81. 000 81. 000
LF 0. 000 0. 00
52. 00000 81. 000 4,212.00
0390 609-71000 Curb (Special) 21.000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0395 610-00020  Median Cover Material (Patterned Concrete) 377.000 18. 000
SF 184. 000 2,944. 00

16. 00000 202. 000 3,232.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0003 12:59: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY US34
0400 612-00101 Delineator (Drivable Concrete Installation) (Type I) 225. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0405 612-00102 Delineator (Drivable Concrete Installation) (Type I1) 25. 000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0410 612-00103 Delineator (Drivable Concrete Installation) (Type IIl) 40. 000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0. 00
0415 614-00011 Sign Panel (Cass I) 62. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0420 614-00012 Sign Panel (Cass I1) 13. 000 0. 000
SF 0. 000 0.00
28. 00000 0. 000 0. 00
0425 614-01572 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sli pbase)
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0430 614-80313 Barricade (Type 3 F-O) 1. 000 0. 000
EACH 0. 000 0. 00
3, 685. 00000 0. 000 0. 00
0435 614-85001 I npact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
20, 268. 00000 0. 000 0. 00
0435 MATERI AL ALLOWANCE | npact Attenuat or 0. 000
EACH 0. 000 0. 00
11, 395. 00000 0. 000 0. 00
0440 625-00000 Construction Surveying 1. 000 0. 000
LS 0.500 52,187. 00
104, 374. 00000 0. 500 52,187. 00
0445 626-00000 Mobi |'i zati on 1. 000 0. 250
LS 0. 250 275, 000. 00
1, 100, 000. 00000 0.500 550, 000. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 21850- BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0003 12:59: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADWAY US34
0450 627-00008 Modi fied Epoxy Pavenment Marking 769. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0455 627-00013 Pavenent Marking Paint (H gh Build) 850. 000 0. 000
GAL 50. 000 5, 200. 00
104. 00000 50. 000 5, 200. 00
0460 627-30329 Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 2,494, 000 0. 000
Type |
(Typ SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0465 627-30405 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 1, 877.000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0470 629-01031 Survey Monunent (Type 3A) 16. 000 0. 000
EACH 0. 000 0. 00
1, 182. 00000 0. 000 0. 00
0475 630-00000  Fl aggi ng 7, 248. 000 909. 500
HOUR 1, 367. 000 41, 010. 00
30. 00000 2,276.500 68, 295. 00
0480 630-00007 Traffic Control Inspection 57.000 18. 000
DAY 11. 000 2,233.00
203. 00000 29. 000 5,887.00
0485 630-00012 Traffic Control Managenent 123. 000 23.000
DAY 19. 000 21,432.00
1,128. 00000 42.000 47, 376. 00
0490 630-00015 Uniforned Traffic Control Coordination 8. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0495 630-80001 Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
677.00000 0. 000 0. 00
0500 630-80335 Barri cade (Type 3 MA) (Tenporary) 22.000 0. 000
EACH 0. 000 0. 00

169. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0505 630-80341 Construction Traffic Sign (Panel Size A) 262. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0510 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 0. 000
EACH 0. 000 0. 00
113. 00000 0. 000 0. 00
0515 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
124. 00000 0. 000 0. 00
0520 630- 80355 Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 770. 00000 3.000 20, 310. 00
0525 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0530 630-80360 Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0535 630-80363 Drum Channel i zing Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0. 00
0540 630-80370 Barrier (Tenporary) 500. 000 0. 000
LF 250. 000 17, 500. 00
70. 00000 250. 000 17, 500. 00
0545 630-80380 Traffic Cone 115. 000 57.500
EACH 0. 000 0. 00
15. 00000 57. 500 862. 50
0550 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 1. 000 9, 591. 00
9, 591. 00000 1.000 9,591. 00
0555 630- 85040 I mpact Attenuator (Truck Mounted Attenuator) 2.000 1.000
(Tenporary)
EACH 0. 000 0. 00

94, 383. 00000 1. 000 94, 383. 00
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PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

0560 630-86801 Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 000 0. 00
8, 462. 00000 0. 500 4,231.00
0565 700- 70010 F/ A M nor Contract Revisions 400, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adjustnent 103, 700. 000 0. 000
FA -96. 260 -96. 26
1. 00000 -96. 260 -96. 26
0575 700-70018 F/ A Roadway Snoot hness Incentive 502, 913. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 331, 316. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70023 F/ A On- The-Job Trai nee 25, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70025 F/A Quality Incentive Payment 342,538. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70042 F/ A Railroad Fl aggi ng 73, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70596  Standing Di spute Revi ew Board 48, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY US34

1535 630-80340 Pedestrian Barricade (ADA) March 2020 MCR 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
1540 630-80393 St ackabl e Vertical Panels March 2020 MCR 0. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
1545 208- 00054 StormDrain Inlet Protection (Type Il) April 2020 MCR 0. 000 0. 000
EACH 0. 000 0. 00
256. 30000 0. 000 0. 00

CAT 0200 CURRENT AMI $12, 404, 818.50 $ 862,478.58 % 1,709, 791. 32
CAT NO0201 ROADWAY |-76

0620 202- 00035 Renoval of Pipe 554. 000 554. 000
LF 0. 000 0. 00
13. 00000 554. 000 7,202.00
0625 202- 00206 Renoval of Concrete Curb Ranp 58. 000 0. 000
SY 0. 000 0. 00
29. 00000 0. 000 0. 00
0630 202-00240 Renpval of Asphalt Mat (Pl aning) 227, 106. 000 0. 000
Sy 46, 872. 000 93, 744. 00
2.00000 46, 872. 000 93, 744. 00
0635 202-00810 Renoval of Ground Sign 73. 000 0. 000
EACH 0. 000 0. 00
85. 00000 0. 000 0. 00
0640 202-01130 Renoval of Guardrail Type 3 21, 207. 000 0. 000
LF 7,928. 000 35,676. 00
4.50000 7,928. 000 35, 676. 00
0645 202-01300 Renoval of End Anchorage 39. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0650 202-04002 Clean Cul vert 83. 000 62. 000
EACH 0. 000 0. 00

2, 668. 00000 62. 000 165, 416. 00



CONTI D: C21850
PCN: 21850-BI D
PRQIECT NHPP0343- 041
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0201 ROADWAY |-76
0655 203-00060 Enbanknent Material (Conplete In Place)
0660 203-01500 Bl adi ng
0665 203-01550 Dozi ng
0670 208-00002 Erosion Log Type 1 (12 Inch)
0675 208-00020 Silt Fence
0680 208-00035  Aggregate Bag
0685 208-00045 Concrete Washout Structure
0690 208- 00070 Vehi cl e Tracki ng Pad
0695 208-00103 Renoval and Di sposal of Sedinment (Labor)
0700 208-00105 Renoval and Disposal of Sediment (Equipnent)
0705 208-00106 Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4,391. 000
cy
39. 00000
40. 000
HOUR
190. 00000
40. 000
HOUR
210. 00000
10, 041. 000
LF
5. 00000
4,591. 000
LF
1. 50000
100. 000
LF
6. 50000
4. 000
EACH
2, 384. 00000
2.000
EACH
3, 476. 00000
164. 500
HOUR
44. 00000
165. 000
HOUR
185. 00000
600. 000
HOUR

153. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,667
0. 000
000

000

1,667

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:59: 52

AMOUNT

8, 335

.00

.00

.00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0710 208-00207 Erosi on Control Managenent 57. 000 0. 000
DAY 0. 000 0. 00
596. 00000 0. 000 0. 00
0715 210-00815 Reset Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
227.00000 0. 000 0. 00
0720 212-00006 Seedi ng (Native) 3. 000 0. 000
ACRE 0. 190 220.21
1, 159. 00000 0. 190 220.21
0725 212-00032 Soi | Condi tioning 3. 000 0. 000
ACRE 0.190 534.28
2,812. 00000 0. 190 534. 28
0730 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 14, 470. 000 0. 000
Cl ass
SY 913. 000 4,565. 00
5. 00000 913. 000 4,565. 00
0735 217-00000 Her bi ci de Treat nent 5, 788. 000 0. 000
SY 0. 000 0. 00
0. 30000 0. 000 0. 00
0740 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 085. 000 0. 000
TON 0. 000 0. 00
220. 00000 0. 000 0. 00
0745 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 34, 956. 000 0. 000
TON 6, 788. 330 658, 468. 01
97. 00000 6, 788. 330 658, 468. 01
0750 420-00103  Ceotextile (Erosion Control) (Class 2) 426.000 78. 000
SY 234.000 1, 235. 52
5. 28000 312. 000 1, 647. 36
0755 506-00212 Ri prap (12 Inch) 142. 000 26. 000
cY 78.000 10, 686. 00
137. 00000 104. 000 14, 248. 00
0760 507-00400  Bituninous Slope and Ditch Paving (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00

351. 00000 0. 000 0. 00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0765 606-00302 Quardrail Type 3 (31 Inch Mdwest Guardrail System 22, 296. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
4.79000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
4. 47000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
31. 66000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Galv 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
3.91000 0. 000 0.00

0765 MATERI AL ALLOMANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
37.99000 0. 000 0. 00

0765 MATERI AL ALLOWANCE W Beam Rai |, Gal v 0. 000
LF 0. 000 0. 00
9. 16000 0. 000 0.00

0770 606-01340 End Anchorage Type 3D 23.000 0. 000
EACH 0. 000 0.00

2, 370. 00000 0. 000 0.00

0770 MATERI AL ALLOWANCE CGuardrail End Treat 0. 000
EACH 0. 000 0. 00
63. 42000 0. 000 0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21850-BI D ESTI MATE RUN
PRQJECT: NHPP0343- 041 ESTI MATE NO 0003
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0770 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
310. 22000 0. 000 0. 00
0775 606-01370 Transition Type 3G 25. 000 0. 000
EACH 0. 000 0. 00
2,619. 00000 0. 000 0. 00
0775 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
742. 77000 0. 000 0. 00
0780 606-01380 Transition Type 3H 20. 000 0. 000
EACH 0. 000 0. 00
924. 00000 0. 000 0.00
0780 MATERI AL ALLOWANCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
314. 95000 0. 000 0. 00
0785 606- 02003 End Anchorage (Nonfl ared) 12. 000 0. 000
EACH 0. 000 0. 00
3, 095. 00000 0. 000 0. 00
0785 MATERI AL ALLOWANCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 613. 97000 0. 000 0. 00
0790 606- 02005 End Anchorage (Fl ared) 18. 000 0. 000
EACH 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0791 606- 02005 End Anchor (Flared) April 2020 MCR 0. 000 0. 000
EACH 0. 000 0. 00
3,224.16000 0. 000 0. 00
0791 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 849. 00000 0. 000 0. 00
0795 607-11525 Fence (Plastic) 90. 000 0. 000
LF 0. 000 0. 00

5. 50000 0. 000 0. 00



CONTI D

ROADWAY | - 76

CAT NO0201

0800 608-00010

0805

609- 60011

0810

612-00101

0815

612- 00102

0820

612-00103

0825

614- 00011

0830

614-00012

0835

614- 00013

0840

614- 00216

0845

614- 00220

0850 614-00612

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON

Concrete Curb Ranp

Curb Type 6 (Section M

Del i neator (Drivable Concrete Installation) (Type I)

Del i neator (Drivable Concrete Installation) (Type I1)

Delineator (Drivable Concrete Installation) (Type IIl)

Sign Panel (Cass I)

Si gn Panel

(Cass I1)

Si gn Panel

(Class I11)

St eel

Sign Post (2x2 Inch Tubing)

St eel

Si gn Post (2.5x2.5 Inch Tubing)

Steel Sign Post (W6x12)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
58. 000
sy
311. 00000
20, 338. 000
LF
7.50000
336. 000
EACH
125. 00000
126. 000
EACH
130. 00000
59. 000
EACH
136. 00000
152. 000
SF
23. 00000
1, 089. 000
SF
28. 00000
2, 250. 000
SF
32. 00000
110. 500
LF
8. 00000
797. 000
LF
11. 00000
28. 000
LF

68. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:59: 52

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY | - 76

CAT NO0201

0855 614-00615

0860

614- 00818

0865

614-00821

0870

614- 01022

0875

614-01026

0880

614- 03001

0885

614- 03002

0890

614- 03003

0895

614- 03004

0900

614- 03005

0905 614-03006

C21850

St eel

St eel

St eel

St eel

St eel

Concrete

Concrete

Concrete

Concrete

Concrete

Concrete

21850-BID

Sign

Si gn

Sign

Si gn

Si gn

NHPP0343- 041

Post

Post

Post

Post

Post

Footi ng

Footi ng

Footi ng

Footi ng

Footi ng

Footi ng

| TEM
DESCRI PTI ON

(W 6x15)

(W 8x18)

(W 8x21)

(W 10x22)

(W 10x26)

(Type 1)

(Type 2)

(Type 3)

(Type 4)

(Type 5)

(Type 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
116. 000
LF
68. 00000
126. 000
LF
85. 00000
41.000
LF
102. 00000
115. 000
LF
130. 00000
80. 000
LF
136. 00000
2.000
EACH
1, 247. 00000
8. 000
EACH
1, 928. 00000
8. 000
EACH
2, 268. 00000
2.000
EACH
2, 835. 00000
6. 000
EACH
3, 402. 00000
4. 000
EACH

4,252. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 04/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:59: 52

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0201

0910 614-80385

0915

615- 00030

0920

615- 00050

0925

624-20018

0930

627-00008

0935

627-00070

0940

630- 00000

0945

630- 00007

0950

630- 00012

0955

630- 80001

0960 630-80335

C21850

21850-BID
NHPP0343- 041

| TEM
DESCRI PTI ON
ROADWAY | - 76
Runbl e Strip
Enbanknment Protector Type 3

Enbanknent

Protector Type 5

18 Inch Drai nage Pipe (C ass 0)

Modi fied Epoxy Pavenment Marking

Preformed Ther nopl astic Pavenent

Mar ki ng

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
66, 552. 000
LF
0. 10000
56. 000
EACH
2, 523. 00000
15. 000
EACH
6, 146. 00000
2, 418. 000
LF
48. 00000
807. 000
GAL
85. 00000
7,912. 000
SF
17. 00000
160. 000
HOUR
30. 00000
96. 000
DAY
203. 00000
14. 000
DAY
1, 128. 00000
21.000
EACH
677. 00000
14. 000
EACH

169. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

55. 000
0. 000
55. 000

0. 000
0. 000
0. 000

2,323.000
0. 000
2, 323. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5. 000
1. 000
6. 000

7.000
0. 000
7.000

Page 21

ESTI MATE RUN 06/ 04/ 2020

677.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:59: 52

AMOUNT

138, 765

111,504

4,062

1,183

.00

00

.00

00

.00

.00

.00

.00

.00

00

00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY |-76

0965 630-80341  Construction Traffic Sign (Panel Size A) 360. 000 36. 500
EACH 53. 500 4,815. 00
90. 00000 90. 000 8, 100. 00
0970 630-80342 Construction Traffic Sign (Panel Size B) 135. 000 46. 500
EACH 21.000 2,373.00
113. 00000 67.500 7,627.50
0975 630-80343  Construction Traffic Sign (Panel Size C) 41. 000 13. 500
EACH 7.000 868. 00
124. 00000 20. 500 2,542.00
0980 630-80344  Construction Traffic Sign (Special) 1, 100. 000 0. 000
SF 330. 000 5, 280. 00
16. 00000 330. 000 5, 280. 00
0985 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 805. 00000 0. 000 0. 00
0990 630-80360 Drum Channel i zi ng Devi ce 461. 000 90. 500
EACH 140. 000 6, 300. 00
45. 00000 230. 500 10, 372. 50

CAT 0201 CURRENT AMI $ 6, 884, 083.88 % 825,442.02$ 1,279, 491. 86
CAT NO0300 STRUCTURE C-21- BM (US34)

0995 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,128. 000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
1000 202-00453 Renoval of Portions of Present Structure (Class 2) 172. 000 0. 000
SY 0. 000 0. 00
352. 00000 0. 000 0. 00
1005 202-00502 Renoval of Portions of Present Structure 6. 000 0. 000
cY 0. 000 0.00
1, 805. 00000 0. 000 0. 00
1010 202- 00504 Renoval of Expansion Device 88. 000 0. 000
LF 0. 000 0. 00

73. 00000 0. 000 0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1015 202- 00505 Renoval of Portions of Present Structure 22.000 0. 000
SF 0. 000 0. 00
367. 00000 0. 000 0.00
1020 202-04010 Cl ean Inlet 4. 000 0. 000
EACH 0. 000 0.00
1,112. 00000 0. 000 0. 00
1025 403-34751 Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 352. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1030 408-01100 Joi nt Seal ant 327. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
1035 515-00120  Waterproofing (Menbrane) 2,128. 000 0. 000
SY 1, 010. 000 19, 190. 00
19. 00000 1, 010. 000 19, 190. 00
1040 515-00400 Concrete Seal er 384. 000 0. 000
5% 0. 000 0.00
34. 00000 0. 000 0. 00
1045 518-01001 Bridge Expansion Joint (Asphaltic Plug) 88. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0.00
1050 601- 03040 Concrete Class D (Bridge) 5. 300 0. 000
CcY 0. 000 0.00
2,087.00000 0. 000 0. 00
1055 601- 03057 Concrete Cl ass DR 19. 100 0. 000
CcY 2.500 6, 910. 00
2, 764. 00000 2.500 6, 910. 00
1060 601-06102 Concrete (Patching) 11.000 0. 000
CF 0. 000 0.00

406. 00000 0. 000 0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE C-21- BM (US34)

1065 602-00020 Reinforcing Steel (Epoxy Coated) 2, 460. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $  296,496.50$ 26,100.00 % 26, 100. 00
CAT NO0301 STRUCTURE C-21-G (US34)

1070 201-00005 Renoval of Debris 1. 000 0. 000
LS 0. 000 0. 00
23, 656. 00000 0. 000 0.00
1075 202-00246 Renoval of Asphalt Mat (Planing) (Special) 514. 000 514. 000
Sy 0. 000 0.00
8. 50000 514. 000 4, 369. 00
1080 202-00453 Renoval of Portions of Present Structure (Class 2) 80. 400 0. 000
SY 80. 400 28, 300. 80
352. 00000 80. 400 28, 300. 80
1085 202- 00460 Renoval of Portions of Present Structure (C ass 3) 3. 000 0. 000
SY 1. 000 1,111.00
1,111. 00000 1. 000 1,111.00
1090 206-00000 Structure Excavation 2.000 1.000
cY 0. 000 0. 00
599. 00000 1.000 599. 00
1095 206- 00060 Structure Backfill (Special) (FlowFill) 2.000 0. 000
cY 0. 000 0.00
2,539. 00000 0. 000 0. 00
1100 206- 00200 Structure Backfill (dass 2) 2.000 0. 000
cY 0. 000 0. 00
846. 00000 0. 000 0.00
1105 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 133. 010 0. 000
TON 133. 010 12,901. 97
97. 00000 133. 010 12,901. 97
1110 408-01100 Joi nt Seal ant 267.000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00



CONTI D: C21850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE G- 21-G (US34)

1115 515-00120  Waterproofing (Menbrane) 514. 000 0. 000
Sy 514. 000 9, 766. 00
19. 00000 514. 000 9, 766. 00
1120 515-00400 Concrete Seal er 50. 000 0. 000
SY 50. 000 1, 700. 00
34. 00000 50. 000 1, 700. 00
1125 601-03040 Concrete Class D (Bridge) 0. 400 0. 400
cY 0. 000 0.00
2,087. 00000 0. 400 834. 80
1130 601-03057 Concrete C ass DR 3.500 0. 000
cY 2.400 6, 633. 60
2,764. 00000 2.400 6, 633. 60
1135 601-51005 Gal vani ¢ Anodes 143. 000 0. 000
EACH 64. 000 2,752.00
43. 00000 64. 000 2,752.00
1140 602-00000 Rei nforcing Steel 220. 000 46. 000
LB 0. 000 0. 00
4.50000 46. 000 207.00

CAT 0301 CURRENT AMT $ 116,851.57 % 63, 165.37 $ 69, 175. 17
CAT NO0302 STRUCTURE C-22-B (US34)

1145 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 442. 000 440. 000
Sy 0. 000 0. 00
8. 50000 440. 000 3, 740. 00
1150 202-00453  Renoval of Portions of Present Structure (Class 2) 39. 000 0. 000
SY 39. 000 13, 728.00
352. 00000 39. 000 13, 728. 00
1155 202- 00460 Renoval of Portions of Present Structure (C ass 3) 3. 000 0. 000
SY 2.000 2,222.00
1,111. 00000 2.000 2,222.00
1160 206- 00000 Structure Excavation 8. 000 6. 000
cY 0. 000 0. 00

599. 00000 6. 000 3, 594. 00
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PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE C-22-B (US34)

1165 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 173.530 0. 000
TON 173.530 16, 832. 41
97. 00000 173. 530 16, 832. 41
1170 408-01100 Joi nt Seal ant 130. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
1175 515-00120 Wat er proof i ng ( Menbr ane) 442.000 0. 000
Sy 442. 000 8, 398. 00
19. 00000 442. 000 8,398. 00
1180 515-00400 Concrete Seal er 41. 000 0. 000
SY 41. 000 1, 394. 00
34. 00000 41. 000 1, 394. 00
1185 519-01000 Epoxy Resin (Injection) 21.000 21. 000
LF 0. 000 0.00
641. 00000 21.000 13, 461. 00
1190 601-03057 Concrete O ass DR 4.100 0. 000
cY 4.100 11, 332. 40
2, 764. 00000 4.100 11, 332. 40
1195 601-51005 Gal vani ¢ Anodes 120. 000 0. 000
EACH 0. 000 0.00
43. 00000 0. 000 0. 00
1200 602-00000 Rei nforcing Steel 140. 000 0. 000
LB 0. 000 0. 00
4.50000 0. 000 0.00

CAT 0302 CURRENT AMT $ 86,327.81$% 53,906.81 % 74,701.81
CAT NO0303 STRUCTURE C-22-BS (US34)

1205 202- 00240 Renoval of Asphalt Mat (Pl aning) 684. 000 0. 000
Sy 0. 000 0. 00
2. 00000 0. 000 0. 00
1210 202-00425 Renoval of Bridge Railing 146. 000 0. 000
LF 0. 000 0. 00

22. 00000 0. 000 0.00
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PCN: 21850- BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT NHPP0343- 041 ESTI MATE NO 0003 12:59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0303 STRUCTURE C-22-BS (US34)
1215 202- 00502 Renoval of Portions of Present Structure 2.000 0. 000
cY 0. 000 0.00
1, 805. 00000 0. 000 0. 00
1220 403-34751 Hot M x Asphalt (Grading SX) (75) (PG 64-28) 76. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1225 408-01100  Joi nt Seal ant 108. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
1230 509-00001  Structural Steel (Galvanized) 127.000 0. 000
LB 0. 000 0. 00
51. 00000 0. 000 0.00
1235 515- 00400 Concrete Seal er 117. 000 0. 000
Sy 0. 000 0.00
34. 00000 0. 000 0. 00
1240 606-11010 Bridge Rail Type 10R 155. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
1240 MATERI AL ALLOWANCE Bridge Rai l 0. 000
LF 0. 000 0.00
73. 00000 0. 000 0. 00
CAT 0303 CURRENT AMT $ 53,268.00 $ 0.00% 0.00
CAT NO0304 STRUCTURE C-21-B (I-76)
1245 202-00246 Renoval of Asphalt Mat (Planing) (Special) 1, 013. 000 0. 000
SY 615. 000 5,227.50
8. 50000 615. 000 5,227.50
1250 202-00425 Renoval of Bridge Railing 374.000 0. 000
LF 0. 000 0.00
22.00000 0. 000 0. 00
1255 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 110. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
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PREV QTY/
Y TH' S PERI OD
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CAT NO0304

1260

1265

1265

408-01100

606-11010

CAT NO0305

1270

1275

1280

1285

1290

1290

202- 00246

202- 00425

403- 34851

408-01100

606-11010

CAT NO0306

1295

202- 00246

STRUCTURE C-21-B (1-76)

Joi nt Seal ant

Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-E (I-76)

Renoval of Asphalt Mat (Planing) (Special)

Renoval of Bridge Railing

Hot M x Asphalt (Grading SX) (100) (PG 64-28)

Joi nt Seal ant

Bridge Rail Type 10R

MATERI AL ALLOWANCE Bri dge Rai l

STRUCTURE C-21-1 (1-76)

Renoval of Asphalt Mat (Planing) (Special)

LF

LF

LF

CAT 0304

SY

LF

TON

LF

LF

LF

CAT 0305

SY

308. 000

27.00000

374.000

157. 00000

73. 00000

CURRENT AMI  $

724.000

8. 50000

374.000

22.00000

79. 000

97. 00000

220. 000

27.00000

374.000

157. 00000

73. 00000

CURRENT AMT  $

607. 000

8. 50000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

94,542.50 % 5, 227

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

86,703.00% 0

0. 000
293. 000 2,490.50

293. 000 2,490. 50
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PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 STRUCTURE C-21-1 (I1-76)

1300 202-00425 Renoval of Bridge Railing 306. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
1305 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 66. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1310 408-01100 Joint Seal ant 123. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1315 606-11010 Bridge Rail Type 10R 306. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
1315 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1555 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 0. 000 0. 000
LF 0. 000 0. 00
27. 34000 0. 000 0.00
CAT 0306 CURRENT AMT $ 69, 656.50 $ 2,490.50 % 2,490. 50

CAT NO0307 STRUCTURE C-21-M (I-76)

1320 202-00246 Renoval of Asphalt Mat (Planing) (Special) 607. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
1325 202-00425 Renoval of Bridge Railing 306. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
1330 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 66. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1335 408-01100 Joi nt Seal ant 123. 000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE C-21-M (I-76)

1340 606-11010 Bridge Rail Type 10R 306. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1340 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0307 CURRENT AMT $ 69, 656. 50 $ 0.00% 0. 00

CAT NO0308 STRUCTURE C-21-BA (1-76)

1345 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 0. 000
Sy 339. 000 2,881.50
8. 50000 339. 000 2,881.50
1350 202-00425 Renoval of Bridge Railing 224.000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
1355 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 65. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1360 408-01100 Joi nt Seal ant 152. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0.00
1365 606-11010 Bridge Rail Type 10R 224.000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1365 MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 0. 000 0. 00
73.00000 0. 000 0.00
CAT 0308 CURRENT AMT $ 55, 605. 00 $ 2,881.50% 2,881.50

CAT NO0309 STRUCTURE C-21-BB (I-76)

1370 202-00246 Renoval of Asphalt Mat (Planing) (Special) 600. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
1375 202-00425 Renoval of Bridge Railing 224.000 0. 000
LF 0. 000 0. 00

22. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0309 STRUCTURE C-21-BB (I-76)

1380 403-34851 Hot Mx Asphalt (Grading SX) (100) (PG 64-28) 65. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1385 408-01100 Joint Seal ant 152. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0. 00
1390 606-11010 Bridge Rail Type 10R 224. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1390 MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
CAT 0309 CURRENT AMT $ 55, 605.00 $ 0.00$ 0. 00

CAT NO0310 STRUCTURE G- 22-AY (I-76)

1395 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 0. 000
SY 1, 026. 000 8,721.00
8. 50000 1, 026. 000 8,721.00
1400 202-00425 Renoval of Bridge Railing 1, 214. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
1405 403-34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 230. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1410 408-01100 Joi nt Seal ant 345. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1415 518-01001 Bridge Expansion Joint (Asphaltic Plug) 145. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0. 00
1420 606-11010 Bridge Rail Type 10R 1, 214. 000 0. 000
LF 0. 000 0. 00

157. 00000 0. 000 0.00
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PCN: 21850-BID ESTI MATE RUN
PRQIECT NHPP0343- 041 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0310 STRUCTURE C-22-AY (I-76)
1420 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1425 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
CAT 0310 CURRENT AMT $ 479,990.00 $ 8,721.00% 8,721.00
CAT NO0311 STRUCTURE C-22-AZ (I-76)
1430 202-00246 Renoval of Asphalt Mat (Planing) (Special) 2,124.000 0. 000
SY 0. 000 0. 00
8. 50000 0. 000 0. 00
1435 202-00425 Renoval of Bridge Railing 1, 214. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
1440 403- 34851 Hot M x Asphalt (Grading SX) (100) (PG 64-28) 230. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0.00
1445 408-01100 Joi nt Seal ant 345. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0. 00
1450 518-01001  Bridge Expansion Joint (Asphaltic Plug) 146. 000 0. 000
LF 0. 000 0. 00
181. 00000 0. 000 0. 00
1455 606-11010 Bridge Rail Type 10R 1,214. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0. 00
1455 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1460 607-53220 Fence Chain Link (120 Inch) 920. 000 0. 000
LF 0. 000 0. 00
203. 00000 0. 000 0. 00
CAT 0311 CURRENT AMT $ 480, 171.00 % 0.00% 0. 00
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PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0312 STRUCTURE C-22-BE (I-76)

1465 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 1, 040. 000 0. 000
Sy 631. 000 5, 363. 50
8. 50000 631. 000 5,363.50
1470 202-00425 Renoval of Bridge Railing 366. 000 0. 000
LF 183. 000 4,026. 00
22.00000 183. 000 4,026. 00
1475 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 113. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1480 408-01100 Joi nt Seal ant 316. 000 0. 000
LF 0. 000 0. 00
27.00000 0. 000 0.00
1485 606-11010 Bridge Rail Type 10R 366. 000 0. 000
LF 183. 000 28, 731.00
157. 00000 183. 000 28,731.00
1485 MATERI AL ALLOMNCE Bri dge Rail 0. 000
LF 0. 000 0. 00
73.00000 0. 000 0.00

CAT 0312 CURRENT AMT $ 93,847.00 $ 38,120.50 % 38, 120. 50
CAT NO0313 STRUCTURE C-22-BG (I-76)

1490 202-00246 Renoval of Asphalt Mat (Planing) (Special) 981. 000 0. 000
Sy 0. 000 0. 00
8. 50000 0. 000 0. 00
1495 202-00425 Renoval of Bridge Railing 361. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
1500 403-34851 Hot M x Asphalt (G ading SX) (100) (PG 64-28) 106. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
1505 408-01100 Joi nt Seal ant 290. 000 0. 000
LF 0. 000 0. 00

27. 00000 0. 000 0.00
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PCN: 21850-BI D ESTI MATE RUN 06/ 04/ 2020
PRQIECT: NHPP0343- 041 ESTI MATE NO 0003 12: 59: 52
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0313 STRUCTURE C-22-BG (I-76)

1510 518-01050 Bri dge Expansion Device (Special) 58. 000 0. 000
LF 0. 000 0. 00
310. 00000 0. 000 0. 00
1515 606-11010 Bridge Rail Type 10R 361. 000 0. 000
LF 0. 000 0. 00
157. 00000 0. 000 0.00
1515 MATERI AL ALLOWANCE Bri dge Rai l 0. 000
LF 0. 000 0. 00
73. 00000 0. 000 0. 00
1550 613-00207 2 In Elec Cond (Bridge) (Spec) April 2020 MCR 0. 000 0. 000
LF 0. 000 0. 00
27. 34000 0. 000 0.00
CAT 0313 CURRENT AMT $ 109, 049.50 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1520 620- 00005 Field O fice (Special) 1. 000 0. 500
EACH 0. 250 48, 225. 00
192, 900. 00000 0. 750 144, 675. 00
1525 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
70, 700. 00000 1. 000 70, 700. 00
1530 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
28, 013. 00000 1. 000 28,013. 00

CAT 0400 CURRENT AMI $  291,613.00$ 48,225.00% 243,388.00

PRQJECT TOTAL CURRENT AMI $21,728,285.26% 1,936, 758.78$ 3, 460, 089. 16



